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Danner, Ward

From: Santos.Carmen@epamail.epa.gov
Sent: Friday, September 03, 2010 4:02 PM
To: Goloubow, Ron
Subject: Re: FW: Aspire - EPA TSCA Document Review
Attachments: FIG6 PCBs in soil wCutFill.pdf; FIG7 July 2010 CUT FILL (1).pdf

Hello Ron: 
Thank you for your message. We are starting the review of your report the week of September 6.  
Shortly, I am sending you an invitation for a conference call on September 11, 2010 at 11:00 AM. 
You also have a nice weekend. 
Regards, 
Carmen 
Carmen D. Santos, Project Manager 
RCRA Corrective Action Office 
Waste Management Division 
USEPA Region 9 
415.972.3360 
fax: 415.947.3533 
 
-----"Goloubow, Ron" wrote: ----- 

To: Carmen Santos/R9/USEPA/US@EPA, Patrick Wilson/R9/USEPA/US@EPA 
From: "Goloubow, Ron"  
Date: 09/03/2010 03:45PM 
cc: 'Charles Robitaille' , "Gibbs, Alan" , "Goloubow, Ron"  
Subject: FW: Aspire - EPA TSCA Document Review 

Carmen - attached are the requested figures for the Aspire project that are to replace existing figures 6 and 7 
that were included in the report that was transmitted to you on August 13, 2010. As requested these figures 
illustrate the areas of the site that will be “cut” and “filled” as part to the redevelopment – construction project. 
The figures also provide the analytical results for soil samples that are considered “in-place” after the removal 
action for PCB-affected soil was completed. You will see the email below from Charles Robitaille regarding 
the review schedule for this TSCA Report.  

Lets discuss this project again on Tuesday, September 7th at 11:00 AM, if you are available. 

Have a good weekend. 

Ron. 

Ron Goloubow, PG | Senior Associate Geologist | ron.goloubow@arcadis-us.com 

ARCADIS U.S., Inc. | 1900 Powell Street, Suite 1200 | Emeryville, CA 94608 
T. 510.596.9550 | M. 510.501-1789 | F. 510.652.2246  
www.arcadis-us.com 

 

From: Charles Robitaille [mailto:charles@pacificcharter.org]  
Sent: Friday, September 03, 2010 2:22 PM 
To: Goloubow, Ron 
Cc: Gibbs, Alan 
Subject: RE: Aspire - EPA TSCA Review 
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Ron, 

 

We’re really running out of time since there is a grading moratorium in Oakland commencing 10/15-4/15 (6 
months). September 17 is too late. I need to be pushing significant dirt around by the third week of September 
and I have to allow for mobilization of by contractor and other “stuff”. I need her comments ASAP. 

 

Charles P. Robitaille 
Senior Project Manager 
Pacific Charter School Development 
2350 El Camino Avenue 
Sacramento, California 95821-5689 
925-698-1118 - Cell 
916-941-2477 - Facsimile 
charles@pacificcharter.org 
www.pacificcharter.org 
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including without limitation copyright, are reserved. The proprietary information contained in this e-mail message, and 
any files transmitted with it, is intended for the use of the recipient(s) named above. If the reader of this e-mail is not the 
intended recipient, you are hereby notified that you have received this e-mail in error and that any review, distribution or 
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